### CREA T.Y.V.

# DISSEMINATION PLAN

1<sup>st</sup> Transnational Project meeting Bucharest, May 11-12<sup>th</sup>, 2017







- Project logo
- Project website
- Newsletters and press releases
- Mailing list
- Facebook account
- Leaflet
- Participation to events





Project logo

# CREA T.Y.V.





### Project website

### www.creatyv.eu

ANS	ALL PARTNERS				
Create the project website	Agree on website structure				
Update the project website	Send to ANS: your organization brief description and logo, contact details 31/05/2017				
	Create a dedicated section on your organization websites				





#### Press releases

- At least 3 (project beginning + multiplier events)
- 1° press release proposal: May 2017

ANS	ALL PARTNERS				
Prepare the content (brief presentation of the project + kick off meeting)	Agree on the content				
Prepare the design of the PR					
Send to pp the final version and upload it on the project website	Disseminate the PR through your own mailing list				
	Co-funded by				

#### Newsletter

- To be issued quarterly (6) + special editions

1° newsletter proposal: brief presentation of the project (all pp languages) - July 2017

Next newsletters: each one dedicated to a country (RO – Nov2017, IT – Mar2018, IR – July2018, CZ – Nov 2018) + the final one

ANS	ALL PARTNERS				
	Prepare and send to ANS a brief presentation of the project in your own language – 30/06/2017				
Collect the content and prepare the design					
Send to pp and upload it on the website	Disseminate the newsletter through your own mailing list				





### Mailing list

ANS	ALL PARTNERS				
Create on the project website the possibility for substription	Send to ANS the mailing list or keep it for possible controls (100 contacts per country)				





- Social media
- Facebook

ANS	ALL PARTNERS  Post on your organization timelines			
as all partners	Post on your organization timelines, adding #creatyvproject at the end			





### Leaflet

ANS	ALL PARTNERS				
Prepare the format (.doc) and the draft of the english version	Check and send amendments on the english draft				
	Translate the text, insert it in the format and create your own version of the leaflet				
Upload on the project website	Send it to ANS				





- Participation to events organized by third parties 2 a year/ each pp
- EU level: project update in a EU network newsletter (ENIL, European Velunter Center, Age Platform, Coface) - 2 a year

ANS	ALL PARTNERS				
as all partners	Prepare a list of foreseen events				
	Collect evidences (agenda, attendance sheets, photos, etc)				





#### As beneficiaries we must:

Acknowledge European funding and display the EU logo on project publications, outputs or materials

All project materials and publications produced by the project must include the following disclaimer

"The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.".





### Dissemination activities template

N.	WHEN	PARTNER	ACTIVITY	WHERE AND HOW	TARGET GROUP			N. PARTICIPANS/ VISITS/	EVIDENCE	
				1.011					ORGANIZATIONS	
			Description		Description	EU level	National level	Local level		
			Post on Project start (kick off							
1	19/09/2016				ANS stakeholders circle		x	х	880 followers	screenshot
					people interested in issues					
					related to carers' issues, ANS website subscribers,					
					participants to a					
2	04/10/2016	ANS	1 Newsletter		conference on young carers		x	x	714	screenshot





### Dissemination activities template

### THANK YOU!

Contacts:

Licia Boccaletti

progetti@anzianienonsolo.it

Elena Mattioli

formazione@anzianienonsolo.it



